

ID	Task Name	Duration	Start	01 e Jan	Qtr 1, 201 e Mar	Qtr 2, 201 Apr a Jun	Qtr 3, 201 Jul u e	Qtr 4, 201 Oct o e	Qtr e Jan
1	MOSH NOISE TEAM STRAT. PLAN - 2014	226 days?	Thu 1/16/14						12%
2	Year Start	0 days	Thu 1/16/14	1/16					
3	Strategic Objective 3 - Facilitate the IBMQI	226 days?	Thu 1/16/14						12%
4	Goal 5 - Establish the IBMQI Working Group	66 days?	Thu 1/16/14						39%
5	Solicit Approval of the Nominees from the MOSH Task Force Members	26 days?	Thu 1/16/14						100%
6	Operationalisation of the Working Group (Detailed Scoping, election of Chair, etc)	2 mons	Fri 2/21/14						0%
7	Milestone - 5 - IBMQI Working Group Established	0 days	Thu 4/17/14						4/17
8	Goal 6 - Establish Task Specific Working Group	40 days	Fri 4/18/14						0%
9	Establishment of Task Specific Working Groups	2 mons	Fri 4/18/14						0%
10	Milestone 6 - Task Specific Working Groups are established	0 days	Thu 6/12/14						6/12
11	Goal 7 - Preliminary setting of envisaged noise reduction Targets	80 days	Fri 6/13/14						0%
12	Noise Reduction Targets are set	4 mons	Fri 6/13/14						0%
13	Milestone 7 - Noise Reduction Targets are set	0 days	Thu 10/2/14						10/2
14	Goal 8 - Set up Round table discussions with Supplier executives	40 days	Fri 10/3/14						0%
15	Set Round table discussions with Supplier executives	2 mons	Fri 10/3/14						0%
16	Milestone 8 - Successful Round table discussions with Supplier executives	0 days	Thu 11/27/14						11/27
17	Year End	0 days	Thu 11/27/14						11/27

Project: MOSH Team Annual Strat Pla Date: Tue 3/11/14	Critical		Baseline		Project Summary	
	Critical Split		Baseline Split		External Tasks	
	Critical Progress		Baseline Milestone		External Milestone	
	Task		Milestone		Deadline	
	Split		Summary Progress			
	Task Progress		Summary			